WEEKLY UPDATE
USH 51 PORTAGE

7/26/21

Last week the walls for the end of the culvert in the canal were poured. Roadway grading and base
placement continued heading east and progressed through the Superior Street intersection. Some
sections of storm sewer were completed near the Ontario Street intersection.

This week the grading operation will continue working east from the Superior Street intersection
working to and through the Michigan Street intersection. Segments will be closed roughly a block at a
time for the full width of the roadway for grading. Crews are also working on retaining walls along the
new and improved levee trail connections. Concrete curb and gutter placement will begin mid-week.

Motorists will be encouraged to use the closest sideroad or alley to access homes and businesses. The
contractor will provide advance warning of upcoming changes to access or access restrictions.

A signed detour is marked for USH 51/16 traffic as well as the Ice Age Trail.
Project Website Link below:

https://projects.511wi.gov/us51-portage/

Project Contact:

Alex Bromley
Phone: 608-588-4262
Email: abromley@westbrookeng.com
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